

Dorothy

*Please prepare
memo for S/Cs*

E

*JCS-13775-
62*

WH

File

(DATE)

Page Denied

TOP SECRET CHESS RUFF

Copy 1
3 Pages

PDSR 57/62

PUBLICATIONS DIVISION

STATUS REPORT
12 October 1962Analysis

Editorial and/or graphical support was furnished during the period 5-11 October 1962 on the following projects, which are in the analysis stage.

JN-324/61	Semipalatinsk AE Test Details
JN-326/61	Swamp Site Locations
JN-4/62	Omsk Test Facility Comparison
JN-34/62	Detailed Analysis, SA-3 Sites
JN-63/62	Updating Black Book, Part I
JN-63/62	Updating Black Book, Part II
JN-79/62	Plesetsk Site Yurya Type
JN-81/62	Tyura Tam Mission 9031 Study
JN-95/62	Izhevsk Plants
JN-100/62	New SAM Sites

50X1

JN-118/62	GMAIC ICBM & MRBM Listing, Part I
JN-118/62	GMAIC ICBM & MRBM Listing, Part II

50X1

JN-175/62	Vozrozhdeniya Island Comparative Study
JN-177/62	MCI for Mission 9037, Part II
JN-178/62	MCI for Mission 9038, Part II
JN-179/62	Semipalatinsk Poss AAM Launch Area
JN-197/62	Angarsk AE Complex
JN-205/62	Sayda Guba Naval Base
JN-221/62	MCI for Mission 9039
JN-226/62 A	A & B Santa Cruz del Norte
JN-247/62	Lu Shun Possible Missile Activity
JN-249/62	Hardened MRBM Sites
JN-250/62	Pervomaysk
C-546/62	Kharkov
C-580/62	Cuban Evaluation Report - No. 8
C-641/62	Tai Yuan, China

50X1

Production

The division is processing the following projects. (Date shown with each entry is the date the material was accepted in the division; percent of completion refers to PD work only).

28 Aug 62	10% complete
-----------	--------------

50X1

TOP SECRET CHESS RUFF

GROUP 1 Excluded from automatic downgrading and declassification

GROUP 1 Excluded from automatic downgrading and declassification

CHANNELS ONLY

SECRET CRESS RUFF

JN-254/61	Zaozernyy AE Complex Expansion	16 Jul 62	85% complete
JN-260/61	Kasli R & D Center	25 Sep 62	0% complete
JN-269/61	Zhitomir Missile Support Facilities	20 Aug 62	90% complete
		24 Aug 62	94% complete 50X1
JN-1/62	Power Diagrams	8 Aug 62	10% complete 50X1
		18 Sep 62	5% complete 50X1
JN-19/62(A)	Comparative Analysis of Special Storage	21 Aug 62	0% complete
JN-75/62	Commo Site nr Golitsyno	30 Jul 62	80% complete
JN-115/62	Central Chemical Proving Ground	20 Aug 62	10% complete
JN-116/62	Novay Mezinovka	22 Aug 62	50% complete
		13 Aug 62	90% complete 50X1
		4 Oct 62	80% complete
JN-207/62	Lien Shan Possible Missile Activity	24 Sep 62	90% complete
JN-230/62	Graphics for Railroad Search	3 Oct 62	13% complete
JN-231/62	Cruise Missile Site, Cuba	5 Oct 62	90% complete
P-67/62	MCP Mission 9041	10 Oct 62	50% complete
C-591/62	Cruciform Structure Type II, Bunkers	26 Sep 62	5% complete
C-888/62	11 New, 2 Rev. Brief & Status Bds (OSA)	17 Sep 62	80% complete
C-916/62	Model of Haiphong POL Facility (ORR)	26 Sep 62	25% complete
M-242/62	Reproduce Blueprint as New Copy (AS)	17 Sep 62	40% complete
M-263/62	Map Mounting (PAD)	11 Oct 62	0% complete
M-264/62	Form (AS)	11 Oct 62	0% complete

Completed

The following projects were either in Reproduction or had been disseminated as of c.o.b. 11 October 1962:

<u>Project No.</u>	<u>Publication No.</u>	<u>Short Title</u>	<u>To Repro</u>	<u>Dissem</u>
JN-57/62(B)	NPIC/R-135/62	AMM Sites	5 Oct 62	
JN-160/62	NPIC/R-145/62	Semipalatinsk Undergrnd Tests	11 Oct 62	
JN-170/62	NPIC/R-139/62	Gladkaya ICBM Complex	9 Oct 62	
JN-178/62	NPIC/R-140/62	MCI Mission 9038, Part I	5 Oct 62	10 Oct 62
JN-180/62	NPIC/R-141/62	Ufa Static Test Facility	11 Oct 62	
JN-213/62	NPIC/R-144/62	Complex "F" TIMTR	11 Oct 62	
JN-215/62	NPIC/R-138/62	U/I Activity Banes, Cuba	5 Oct 62	10 Oct 62
JN-220/62	OUT 50068	SAM Launch Sites Mission 9044		5 Oct 62
JN-220/62	OUT 50075	Site Identified on Mission 9044		9 Oct 62
JN-234/62		Briefing Aids Mission 9045		9 Oct 62
JN-235/62	NPIC/R-142/62	OAK Mission 9045, Part I		8 Oct 62
JN-235/62	NPIC/R-143/62	OAK Mission 9045, Part II		9 Oct 62
JN-235/62	OUT 50081	SAM Sites & Support Facilities Mission 9045		9 Oct 62
JN-246/62	PAR 768/62	SITSUM Mission 3098		8 Oct 62
JN-248/62	PAR 769/62	SITSUM Mission 3100		9 Oct 62
P-64/62	NPIC/MCP-30/62	MCP Mission 9040	24 Sep 62	5 Oct 62
C-580/62	CIA/PIR-9/62	Cuban Eval. Rpt. No. 7	5 Oct 62	9 Oct 62
C-706/62		9 Copies of Perspective of Phu Long Thuong		10 Oct 62
C-981/62		11 Briefing Bds (OSA)		7 Oct 62
M-252/62	NPIC/PSL-9/62	Project Status Listing, Aug 62	27 Sep 62	8 Oct 62
M-253/62	NPIC/L-10/62	T-KH Listing, August 62	27 Sep 62	5 Oct 62
M-254/62	NPIC/L-11/62	TALENT Listing Jun-Aug 62	27 Sep 62	9 Oct 62

HANDLE VIA TALENT-KEYNOTE GROUP 1 Excluded from automatic


TOP SECRET CHESS RUFF

<u>Project No.</u>	<u>Publication No.</u>	<u>Short Title</u>	<u>To Repro</u>	<u>Dissem</u>
M-258/62		Mount Photo (PAD)		8 Oct 62
M-259/62		Updating 2 Cuba Maps (OSA)		9 Oct 62
M-260/62		Plot Map of Vu-graphs (PAS)		10 Oct 62
M-261/62		Updating 2 Cuba Brief Bds (OD)		11 Oct 62
M-262/62		Update Field Track Plot-Cuba (PAD)		11 Oct 62

Backlog

In addition to the projects listed in preceding sections of this report, there were 79 JN, 26 P, and 5 CIA projects to which editors and graphical analysts had been assigned as of c.o.b. 11 October 1962.

50X1



Chief, Publications Division, NPIC

**HANDLE VIA TALENT-KEYHOLE
CHANNELS ONLY**

TOP SECRET CHESS RUFF

GROUP 1
Excluded from automatic
downgrading and